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Cﬁ Qs Amendment No. 8

s Coutract No. PR-8200

The Perkin-Elmer Corporation €96 NP ST
Main Avenue .
Nowalk, Connecticut 25 JAN 1963
Gentlemen:

1. This document constitutes Amendment No. 8 to Contract No.
PR-8200 between The Perkin-Elmer Corporation and the United States
Government.

2. Pursuant to the clause of this contract entitled "CHANGES™
and mubual agreement between the parties hereto, the contract is
- hereby amended as follows:

(a) The scope of work required by this Contract and
set forth in EXHIBIT "A" to the basic contract as amended
by Amendment Nos. 1, 2, and 4, is revised in accordance
with EXHIBIT "A" (Revision No. 1) attached hereto.

(b) Paragraphs a., b., and e¢. in PART III - ESTIMATED COST
AND FIXED- FEE, of the Contract schedule as amended by Amendments
Nos. 4 and 7 are deleted and the following paragraphs are sub-
stituted therefor:

25X1A
"PART III - ESTIMATED COST AND FIXED-FEE

- a. The estimated cost |Q;f:_11he_ngrfs:ern:z.=.n;:e_n:f’._1‘;‘}:1:Ls.s:nn:t‘.:cas:i:____|
exclusive of the fixed-fee,

b, The fixed-fee for performance of this contract is

25X1A

c. Notwithstanding the foregolng and in accordance with
the provisions of Clause 34, LIMITATION OF GOVERNMENT'S OBLIGA-
TION, in the General Provisions of this contract, there has 25X1A
25X1A contract the sum of!

mance hereunder tArougn 30 June l1Y03.

3, All other terms, condltlons and requirements of Contract No.
PR-8200, as amended, remain unchanged.
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4. Please indicate your receipt of this Amendment No. 8 to
Contract No. PR-8200 and your acceptance thereof by executing the
original and two copies of this Amendment. Return the fully exe-
cuted original and one copy of this Amendment %o the undersigned
and retain the remaining copy for your files.

Very truly yours,

25X1A
Contracting OFficer
ACKNOWLEDGED XD ACCEPTED
THE P
‘ STATINTL
BY |
TITLE

DATE 5 February 1963
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PR-8200

EXHIBIT "A"
(Revision No. 1)

STATEMENT OF WORK

Study and Preliminary Design

1.1

1.2

1.3

1.4

A Study program will be performed as a continuation of the objectives
designated under prior Contract No. OM-5400 and ss outlined in Document
No. 68 dated October 20, 1959. Primsry objective of this program will
be extensive study and evaluation of all feasible systems in an effort
to determine the optimum system. Acceptance of the Contractor's recom-
mendation of the optimum system will constitute approval to proceed in
the final deslgn of the system configuration.

Final design effort will proceed pending this spproval. If written
approval or disapproval is not received within fifteen (15) days after
submission, approval will be consldered as granted.

The effort described in paragraph 1.1 above has been completed with

the submission of Section 1. of Document No. 119 and the Contractor's
recompendation of the "T" system.

Delivery - March k, 1960

Final Design

2-1

Design layout drawings and such additional information as required

to describe the prototype system will be prepared in accordance with
the objectives approved under Ttem 1, in sufficient detail to indicate
the overall configuration of the system, and the critical dimensions

for mounting and operation. These design drawings and additional

Approved For Release 200 -QHQQW',‘CIA-RDP67300820R000400010022-7
Ll d



Approved For Release 2006/01/:‘?@.’,

2.2

2.3
One

3.1

3.2
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Ainformation will be submitted to the Customer for approval not later
than the date indicatedin Paragraph 2-3.

Detailing and release of detall parts for manufacture can proceed
prior to this approval. If written approval or disapproval is not
recelved within fifteen (15) days after submission, approval will

be considered granted.

Delivery - October 15, 1960

(1) Type I-A System

A type IA system will be fabricated in sccordance with the design
approved under TItem 2 incorporating changes deemed necessary or
desirable by the contractor and to meet the objective of early flight
test availability in the vehicle, it 1s acknowledged that this

system may not meet all the deslgn and performance objectives outlined
in Section 1 of Document 119.

Delivery of the type I A System to the test site will be made by

15 October 1962. Purpose of the delivery will be test for customer
acceptance of the system.

(1) Ty_p*év B Sfsten

One additional unit of the type IA system will be fabricated for the
same pﬁfpose as outlined in paragraph 3.1 above and 1t is acknowledged
that this system may not meet all the design and performance objectives
outlined in Section 1 of Document 119. Design changes permitted on
the type IB System are limited to non-pacing ltems, le. design changes

which would not increase the time needed to mske Item L avallable for
flight test in the vehicle. Any delign changes not within this frame-

-
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k.o

One

work wlll ‘require speclfic customer approval.

3
Delivery of the type IB System to the test site will be made b:);\ March,
1963. Purpose of the delivery will be for customer acceptance of the

system.

(1) Type IC System

5.1 A type IC System will be fabricated in accordance with the design

5.2

approved under Item 2 Incorporating changes deemed necessary or
desirable by the Contractor. The objective of type IC is to reduce
both anticipated design and performance limitatlions and those de-
termined during acceptance testing of type IA and/or typc IB and
to achleve the deslgn and performance objJectives outlined in
Section 1 of Document 119. Procurement of items not likely to be
redesigned as a result of acceptance testing is authorized.
Delivery of the type IC Bystem to the test site will be negotiated
within 60 days after completion of acceptance testing on item 3

or 4. Purpose of the delivery will be for customer acceptance of

the system.

6. Three (3) additional type IC Systems

6.1

Work on three (3) of the Additional systems provided for in para-
graph L. of EXHIBIT "A" to the contract shall discontinue effective
11 June 1962. Types 1A, 1B and 1C, above, are the only systems to

be completed and delivered under this contract as herein amended.

T. Acceptance Tests

T.1 Acceptance by the Customer of each system will be contingent upon
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successful tests of the system in the vehlcle. Acceptance tests will

be conducted by the Contractor in accordance with Customer-approved,
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Contractor-furnished aceeptance test procedure Test plans will

be submitted to the Customer for final approval thirty (30) days prior
to the delivery of the Type IA. These acceptance tests are to be made
in conjunction with and utilizing facilities brovided by the Customer.
Initiation of and successful completion of acceptance tests will be con-
tingent upon the availability of all customer-furnished equipment or
facilities necessary to evaluate the system for the performance
characteristics as outlined in Section 1 of Document No. 119 above.

T.2 Completion of Acceptance Tests for the Type IA, Type IB and Type IC
system (Ttems 3, 4 and 5) should be no later than six (6) months after
delivery of each system provided that all customer furnished equipment
and facilities required have been continuously available to permit an
average acceptance test rate of three (3) tests ber week. Written
final ascceptance of the Type IA, Type IB, and Type IC will be fur-~
uished by the Customer within seven (7) days after satisfactory
Acceptance Tests have been completed.

7.3 In the event the facilities as stated in paragraph 7.2 above are
not available negotiations for a contract amendment will be conw
sidered.

8.Field Test Equipment

8.1 Field Support Equipment will be fabricated or burchased sultable for
test and service of system operation in conjunction with acceptance
tests at a single field location. The types of equipment to be Pro-
vided are listed on Attachment "B".

8.2 Field Support Equipment will be delivered with the Type IA System,
Ttem 3.

(" En,
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9. Spare Parts for Support of Acceﬁéﬁé&f}gsts

9.1 Spare parts will be provided sufficient to support esch system in

the field for the duration of its Acceptance Test program as deseribed

in Item 7 above.

~ 10. Instruction Manuals

10.1 The Contractor shall provide labor, materials, supplies and services

necessary to prepare the following manuals:

1.

2.

30
k.

5.

Alignment procedures for each system and all spbsystems
Handling procedures for esch system and all subsystems
Operating procedures for the system
Maintenance procedures for each system and all subsystenms
including:

a. Preventive maintenance and inspection

b. Testing

¢. Trouble shooting

d. Corrective maintenance

e. Removal and replacement
Description and principles of operation on major subsystems
(black Box) level. These categories will be covered for the
entire system and all subsystems » including ground support
equirment, special tools and equipment.
All differences between the three systems will be documentated
a8 required. These will include design changes as well as
those determined in the field.

-5
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10.2 Manuals described above will be similar to those supplied under
contract #F-20-80. It shall present a general understanding of
the overall syestem and its function. Half-téne line drawings and
other necessary illuetrations shall be included.

10.3 Individual Instruction Manuals shall be loose leaf manuals similar
to those supplied under contract #HF-20-80. Each msnual shall
present sufficlent instructions to permit plant or field trained
Pbersonnel to perform general and special maintenance of the equip-
ment in the field.

10.4 Delivery of the first preliminary Instruction Manuals shall be made
at the time of shipment of the first prototype from the contractor's
plant to the customer's test site.

10.5 Delivery of subsequent manuals will be made at time of shipment of
the regpective system types.

10.6 One set of blueprints of the drawingsé used by the contractor in
the manufacture of the systems will be furnished on request at
any time aftter delivery of the last system.

The changes and additions in the contract work stated in Contractor's letter

JF-M-230, dated 3 April 1961, end comprising the following shall be in-

cluded In the performance of the contract work:

11.1 Changes, redesign and mock-up rework resulting from vehicle motion.

11.2 Englneering incident to contemplated computer for nonstraight courses.

11.3 Purnishing of two (2) each Century 409X recorders.

11.4 Additions to the vacuum furnace to provide a complete mission thermal

and pressure profile.

Bm
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12. The changes and additions in the contrac:b work stated in the Contractor's
letter JF-M-323, dated 19 October 1961, and comprising the following,
shall be included in the performance of the contract work. Saild letter
is incorporated into and made a part of this contract by reference:
12,1 Effective 1 July 1962 all Contractor Personnel comprising the 25X1
Tlight test group at :land all travel and field adjustments
relating thereto will not be furnished under this contract, but
shall be provided by the Contractor under a separate contract for
services of Contractor's Personnel to be drawn for this purpose.
12.2 The Contractor shall perform maintenance, repairs and overhauls of
equipment provided the Government under this contract through 30
June 1963. This item covers only the work at the Contractor's
plant.
13. The changes and additions in the comtract work stated in Comtractor's
letter JH-M-432 dated 3 August 1962 and conwr:léing the following shall
be included in the performsnce of the contract work:
13.1 1 - Modification of the C-123 Gimbal to isolate it from the aireraft
vibrations
13.2 2 - Fabrication of five windows for use in an interim test vehicle
13.3 3 - Addition of three dats outputs for the proposed flight recorder

as Tollows:

25X1D

d) Connections for above items through Q Bay

-7-
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13.4 Data outputs per paragraph 13.3 are to be included in Ttems
3, 4 and 5 above

14. %he changes and additions in the contract work stated in contractor's

letter JH-M-430 dated 13 August 1962 and comprising the following

shall be included in the performence of the contract work:

14.1 Modification to the a8 described in contractor!' g2oX1

letter JH-M-430 dated 13 August 1962 are chargeable to this
contract to & maximm limit of|:| 25X1

15. 25X1
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ATTACHMENT "B
FIELD SUPPORT EQUIPMENT
Collimator with six (6) large flats to permit observation of
oblique positions.
Tools, meters, etc.
Elec.-mech. check-out consoles:
Configuration
Window
Hatch
Pilot control
Film viewing table and microscope
Film rewinds
Dollies, Lifts, Hoilsts, Stands
Deslcecation Equipment
Power Cart
Cabinets, Benches, Vacum Cleaner, Office. Equipment
Speclal Clothing
Flight Test Imstrumentation
Photographic Equipment and Supplies
Optical Test Apparatus
Strength Tester
Vacuum Tester

Cycle Tester
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